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April 30, 2007 

Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

UA!L CAFETYSEGTION 

Attention: Director of Processing & Information 
Transportation Bureau of the Commission 

Re: Project Status Report 
ICC Order No: T04-0069 
Dated: March 22, 2006 
(Amendatory Order dated April 19,2006) 
Project completion date: April 19, 2009 

Crossing Information: 
AAR/DOT# 004 480C 
Railroad Milepost 89.41 M 

Type of Improvement: 
Replacement of the structure carrying E. Broadway Street over the tracks of the 
BNSF Railway Company and SB Warehousing, Inc. in Streator, LaSalle 
County, Illinois 

Contact Information: 
Lawrence J.  Kinzer, County Engineer 
LaSalle County Highway Department 
P.O. Box 128 
Ottawa, Illinois 61350 
Phone: 815-434-0743 
Fax: 815-434-0747 
E-Mail: Ikinzer@lasallecounty.org 

Jeremy Palm, City Engineer 
City of Streator 
204 S. Bloomington Street 
Streator, Illinois 61364 
Phone: 815-672-2517 ext. 234 
Fax: 815-672-7566 
E-Mail: ce@ci.streator.il.us 
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Contact Information: 
Craig N. Rasmussen, Manager Public Projects 
BNSF Railway Company 
80-44& Avenue N.E. 
Minneapolis, MN 55421 
Phone: 763-782-3468 

E-Mail: craig.rasmussen@bnsf.com 
Fax: 763-782-3061 

The following is the second joint Project Status Report of the County of LaSalle and the 
City of Streator for activities through April 2007. 

a.) The project was let by I.D.O.T. on November 17, 2006. Following is a list of 
bidders and their total bid prices. 

Stark Excavating, Inc. $5,390.550.16 
Halverson Construction Co., Inc. $5,566,096.03 
Tobey’s Construction and Cartage, Inc. $5,993,130.47 
Len Trover0 Construction $6,867,75 1.20 

b.) The project was awarded by I.D.O.T. on January 17, 2007 to: 

Stark Excavating, Inc. 
1805 Washington Street 
Box 3756 
Bloomington, IL 61701 

c.) A preconstruction meeting was held on January 23, 2007 at the LaSalle County 
Highway Department. An attendance sheet and meeting minutes are attached. 

d.) Work began on February, 1, 2007 starting with removal of the existing 
structure. 

e.) As of April 30, 2007 the existing structure has been removed and the majority 
of the debris has been hauled off-site. The pilings for the west abutment, pier 
#1, and pier #2 have been driven. The footing for pier #1 has been poured. In 
addition, the storm and sanitary sewer work west of the railroad tracks has been 
largely completed. 

f.) The Pay Estimates have been issued for a total of approximately $536,247 
which is 9.95% of the total project value. 
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8.) An extra work authorization, valued at approximately $10,000 will be issued for 
removal of existing concrete footings encountered at the piers and the east MSE 
wall. The concrete was part of the existing structure that did not appear in the 
plans. 

. .  Sincerely, 

Lawrence J.  Kinzer, P.E., P.L.S 
County Engineer 

cc: I.D.O.T. 
BNSF Railway Company 
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